
!60b RT Communications, Inc. (512251) 

AS OF 2014 ANNUAL REPORT SUBMISSION -JULY 1, 2014 

AREA(sq mi) POPULATION TARGET COMPLETION ACTUAL COMPLETION 

WIRE CENTER NAME & CLU DESCRIPTION of IMPROVEMENT IMPACTED IMPACTED(2.48) DATE DATE Notes 
A B D E F G H 

2015 
Worland - WRLDWVXCDS1 
Worland CO - WRLD New CO Power Inverter 4 5,456 12/31/2015 1 
Worland CO - WRLD New CO DC Power System and Batteries 4 5,456 12/31/2015 1 
Worland CO - WRLD IT Infrastructure Upgrade 4 5,456 12/31/2015 1 

Bighorn ESAI - BHRN Fiber to the Node and Broadband Loop Carr"1er 5 87 12/31/2015 

Thermopolis - THRMWYXCRS1 
Fremont & Sunset ESAl's Fiber to the Premises 2.5 992 12/31/2015 

Newcastle - NWCSWYXCDSO 

Newcastle CO Broadband Loop Carrier 4 1,729 12/31/2015 1 

Dewey Road and Custer Highlands ESA\'s Fiber to the Node and Broadband Loop Carrier 28 350 12/31/2015 

Moorcroft - MRCRWVXCRSl 
Moorcroft CO Broadband Loop Carrier 4 2,150 12/31/2015 1 

Albin - ALBNWYXCRSl 

Kirkbride ESAI Point-to-Point Wirless and Broadband loop Carrier 54 32 12/31/2015 

Gas Hills - GSHLWYAARSO 

Gas Hills CO Collapse CO into Broadband Loop Carrier S"ite 15 12 12/31/2015 

' 
Upton - UPTNWYXCRSl 

Upton CO Broadband Loop Carrier 2 1,557 12/31/2015 1 

Hulett - HLTIWVXCRSl 

HULETT: CO Broadband Loop Carrier 2 1,438 12/31/2015 1 

Osage - OSAGWVXCRSl 
Osage CD Collapse CO into Broaband Loop Carrier Site 7 454 12/31/2015 

Non Specific Investment Two service truck purchases NA NA 12/31/2015 

NOTES 
v2 

Central Office Project for Company service stability and futu re growth. 



RT Communications, Inc. (512251) 

AS OF 2014 ANNUAL REPORT SUBMISSION - JULY l, 2014 

AREA(sq mi) POPULATION TARGET COMPLETION ACTUAL COMPLETION 
WIRE CENTER NAME & CLLI DESCRIPTION of IMPROVEMENT IMPACTED IMPACTED(2.48) DATE DATE Notes. 

A B D E F G H 
2016 

Worland - WRLDWYXCDSl 

Multilple SAi Upgrades Broadband Loop Carrier 45 260 12/31/2016 
Worland CO New Heating and Cooling Equipment 4 5,456 12/31/2016 1 

Thermopolis - THRMWVXCRSl 

Fremont & Sunset ESA!'s Cutover of new FTTP and retirement of old equ·1pment 2.5 992 12/31/2016 
Thermopolis CO New Heating and Cooling Equipment 4 4,464 12/31/2016 1 

Newcastle· NWCSWVXCDSO 

Newcastle CO Fiber to the Premise 2 744 12/31/2016 

Hulett· HLTTWVXCRSl 

Hulett CO New CO DC Power System and Batteries 2 1,438 12/31/2016 1 
Ridge ESAI Point-to-point broadband radio link 86 79 12/31/2016 
Hulett North Fiber to the Prem·1se 2 206 12/31/2016 

Non Specific Investment Two 1 ton diesel service truck purchases NA NA 12/31/2016 

NOTES 

Central Office Project for Company service stability and future growth. v2 



RT Communications, Inc. (512251) 

AS OF 2014 ANNUAL REPORT SUBMISSION - JULY 1, 2014 

AREA(sq mi) POPULATION TARGET COMPLETION ACTUAL COMPLETION 
WIRE CENTER NAME & CLLI DESCRIPTION of IMPROVEMENT IMPACTED IMPACTED(2.48) DATE DATE Notes 

A B D E F G H 
2017 

Newcastle - NWCSWYXCDSO 

Newcastle West ESAI Fiber to the Premise 3 2,101 12/31/ 2017 

Kaycee - KAYCWYABRSl 

Kaycee CO Broadband Loop Carrier 4 496 12/31/2017 

Shoshoni-SHSHINYXC876 

Shoshoni CO New Heating and Cooling Equipment 2 744 12/31/2017 1 

Midwest - MWSTWYXCDSO 

Midwest CO New CO DC Power System and Batteries 4 496 12/31/2017 1 

Non Specific Investment Two service truck purchases NA NA 12/31/2017 

NOTES 

Central Office Project for Company service stability and future growth. v2 



RT Communications, Inc. (512251} 

AS OF 2014 ANNUAL REPORT SUBMISSION - JULY 1, 2014 

AREA(sq mi) POPULATION TARGET COMPLETION ACTUAL COMPLETION 
WIRE CENTER NAME & CLLI DESCRIPTION oflMPROVEMENT IMPACTED IMPACTED(2.48) DATE DATE Notes 

A B D E F G H 
2018 
Moorcroft - MRCRWYXCRSl 

Moorcroft CO Fiber to the Premise 9 1,215 1,2/31/2018 
Moorcroft CO New CO DC Power System and Batteries 9 1,215 12/31/2018 1 
Multiple ESAI Upgrades Broadband Loop Carrier 360 471 12/31/2018 

Carpenter - CRPNWYXCRSl 

Carpenter CO Collapse CO into Broadband Loop Carrier Site 4 223 12/31/2018 
Carpenter West Fiber to the Premise 7 79 12/31/2018 
Multiple ESAI Upgrades Broadband Loop Carrier 25 223 12/31/2018 

Burns - BRNSWYXCRSl 

Burns CO New CO DC Power System and Batteries 2 992 12/31/2018 1 
North Stuckey Road ESAI Upgrade Fiber to the Node and Broadband Loop Carrier 29 171 12/31/2018 

Albin - ALBNWYXCRS1 

Albin CO New CO DC Power Svstem and Batteries 2 322 12/31/2018 1 

Worland -WRLDWYXCDSl 

Hanover ESAI Upgrade Fiber to the Node and Broadband Loop Carrier 

Jeffrey City- JFCYWYXC544 

Jeffrey City West Upgrade 
Wireless Point-to-Point and Broadband Carrier 

36 69 12/31/2018 
Electronics 

Jeffrey City East/South Upgrade Wireless Point-to-Point and Broadband Loop Carrier 49 72 12/31/2018 

Hulett - HLTIWYCXRSl 

Ridge ESAI Upgrade Fiber to the node and Broadband Loop Carrier 86 79 12/31/2018 

Midwest - MWSTWYXCDSO 
Midwest CO Broadband Loop Carrier 4 496 12/31/2018 

Non Specific Investment Two service truck purchases NA NA 12/31/2018 

NOTES 

Central Office Project for Company service stability and future growth. v2 
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RT Communications, Inc. (512251) 

AS OF 2014 ANNUAL REPORT SUBMISSION -JULY i, 2014 

AREA(sq mi) POPULATION TARGET COMPLETION ACTUAL COMPLETION 
WIRE CENTER NAME & CLLI DESCRIPTION of IMPROVEMENT IMPACTED IMPACTED(2.48) DATE DATE Notes 

A B D E F G H 
2019 

Pine Bluffs - PNBLWYXCDSO 

Pine Bluffs CO Fiber to the Premise 4 2,014 12/31/2019 

Upton - UPTNWYXCRSl 

Upton CO New CO DC Power System and Batteries 2 1,557 12/31/2019 1 
Upton North Fiber to t he Node 28 159 12/31/2019 

Shoshoni-SHSHWYXC876 

Shoshoni CO Bro adband Loop Carrier 4 744 12/31/2019 

Newcastle - NWCSWYXCDSO 

Multiole ESAI Umzrades Broadband Loop Carrier 360 744 12/31/2019 

Hulett - HLTTWYCXRSl 

Multilple ESAI Upgrades Broadband Loop Carrier 360 422 12/31/2019 

Shoshonl-SHSHWYXC876 

Mult ilpe ESAI Upizrades Broadband Loop Carrier 96 179 12/31/2019 

Newcastle • NWCSWYXCDSO 

Highway 85 Upgrade Fiber to the Node and Broadband Loop Carrier 216 69 12/31/2019 

Non Speclfic Investment Two 1 t on diesel service truck purchases NA NA 12/31/2018 

NOTES 

Central Office Project for Compc:my service stability and future growth. v2 


